From: Rafael Casanova

To: Gary Moore
Subject: Fw: Falcon Refinery
Date: 03/29/2011 10:04 AM

Attachments: Ealcon Refinery Superfund-Quality Management Plan TRC.pdf

FYI.

Rafael Casanova, P.G. (Remedial Project Manager, Environmental Scientist)
U.S. Environmental Protection Agency, Region 6

Superfund Division (6SF-RA)

1445 Ross Avenue, Suite 1200

Dallas, TX 75202-2733

Work Telephone # - (214) 665-7437

Work Telephone Toll-Free # - 1(800) 533-3508
Facsimile # - (214) 665-6660

E-Mail - casanova.rafael@epa.gov

Assigned Sites for Investigation and Remediation:
(http://www.epa.gov/earth1r6/6sf/6sf-tx.htm):

Brine Service Company Superfund Site (Corpus Christi, Texas)
Falcon Refinery Superfund Site (Ingleside, Texas)

Many Diversified Interests, Inc. Superfund Site (Houston, Texas)
Palmer Barge Line Superfund Site (Port Arthur, Texas)

State Marine of Port Arthur Superfund Site (Port Arthur, Texas)

From:  "Halasz, Stephen (Austin, TX-US)" <SHalasz@trcsolutions.com>
To: Rafael Casanova/R6/USEPA/US@EPA
Cc: "rbergner@rfblaw.net" <rbergner@rfblaw.net>

Date:  03/29/2011 07:58 AM
Subject: Falcon Refinery

Rafael,

NORCO is disappointed by the EPA’s decision to assume operational responsibility for the RI/FS at
the Falcon Refinery. NORCO notified the EPA that work at the refinery, including Phase Il of the
RI/FS Field Sampling Plan, was to commence. The EPA informed NORCO that proof of TRC's
experience at Superfund sites was required and that the proof required approval, that an updated
Quality Management Plan, Quality Assurance Project Plan and Field Sampling Plan were required.
Proof of TRC’s experience was provided to the EPA on February 16th, the EPA did not provide any
comment.
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On February 23 EPA sent an email indicating that the EPA wanted to discuss the RI/FS activities at
either a face to face meeting or on a conference call. NORCO elected to have the discussion via
conference call and the EPA volunteered to schedule the call.

The EPA then notified NORCO that the week of March 14th would be the first opportunity for a
conference call and requested meeting times, NORCO responded that we would make ourselves
available as we were anxious to get started with the site work.

The EPA scheduled a call for the 16th then cancelled since some members were unavailable. NORCO
was then provided a calendar of available times to have the call and selected times that included
availability of key EPA staff. Despite selecting several times during the week of March 21 the EPA
elected to cancel the call due to the inability of EPA staff to be available.

Then on March 28th the EPA notified NORCO that they were taking over the RI/FS, without
discussion, after having delayed the start of the Phase Il sampling plan.

NORCO has developed all the reports that were requested. As the EPA is aware the documents
include project schedules which are required in the Field Sampling Plan and the Quality Assurance
Project Plan. Without knowledge of how long the review process was going to be NORCO did not
wish to propose the project schedules. NORCO has been prepared to provide the plans however
was waiting on the EPA requested conference call. Had we known the difficulty in coordinating EPA
staff we would have provided the reports. In fact we had hoped to be well along with the Phase |l
Field Sampling Plan.
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Last Friday the 25 | was at the refinery to coordinate activities with the laboratory and drilling
operations which are ready to go. The refinery looked great, there was no evidence of grossly
stained soil and much of the oil that at one time was evident on the tanks was now gone.

The AOC’s indicate that a dispute resolution should start with the Remedial Project Manager and the
Project Coordinator. As a result | welcome your call to discuss the issue. NORCO will vigorously
defend its role in completing the RI/FS.

The recent action of the EPA jeopardizes the sale of refinery, which will lead to the expedited
cleanup of the site, further development of the property, the infusion of large amounts of money to
the area, the creation of construction jobs and jobs to maintain a crude oil storage terminal.

| have attached the Quality Management Plan and will send the remaining plans via an ftp site due
to the sizes of the files. The SOPs are provided in the QAPP.



| hope that we can have a meaningful discussion.

Stephen Halasz P.G.
Program Manager

TRC Companies, Inc.

505 E. Huntland Dr.

Suite 250

Austin, Texas 78752
512-684-3351 (0)
512-745-6155 (c)
512-329-8750 fax
shalasz@trcsolutions.com
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